
Bond Services Bond Payment Library Purchases Unforeseens Project Total Totals

Project Budget 50,000.00 44,000.00 3,000.00 10,000.00 60,000.00 60,000.00 20,000.00 50,000.00 15,000.00                  150,764.25              753,800.00                   180,000.00               225,122.00         58,694.00           17,493.00           5,512.00             33,074.00           24,930.00           89,232.00           569,772.00         8,735.00             5,248.00             175,470.00         27,063.00           31,905.00           136,815.00         345,135.00         3,150,764.25            3,150,764.25
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2019
3/12/2019 Dale, Huffman & Babcock Bond Legal Services 852.50$               852.50$                   
7/15/2019 Dale, Huffman & Babcock Bond Legal Services 2,557.50$           2,557.50$               
10/8/2019 MKM Architecture & Design Schematic Design & Design Development 65.65$                 10,000.00$         24,000.00$         34,065.65$             
11/11/2019 MKM Architecture & Design Design Development & Construction Documents 216.35$               36,000.00$         23,088.75$         59,305.10$             
12/3/2019 Ossian State Bank Misc. Debit Wire Fee 15.00$                       15.00$                     
12/10/2019 IBJ Corp Bond Sale Notice Service 252.03$                     252.03$                   
12/10/2019 Ice Miller Legal Bond Services 42,154.32$         42,154.32$             
12/10/2019 MKM Architecture & Design Construction Documents & Bidding & Negotiations 1,466.44$           36,911.25$         10,000.00$         48,377.69$             
12/10/2019 S&P Global Ratings Analytical Services for Bond 12,500.00$                12,500.00$             
12/19/2019 Ossian State Bank Misc. Debit Wire Fee 15.00$                       15.00$                     
12/20/2019 Transfer to B&I Account Money for Extra Bond Payment in 2020 150,764.25$            150,764.25$           

‐$                         
2020 ‐$                         

1/14/2020 Starter Ck 1 MKM Architecture & Design Bidding & Negotiations 425.51$               10,000.00$         10,425.51$             
1/14/2020 Starter Ck 2 Muni Platform GO Bond Marketing and Distribution 495.00$                     495.00$                   
1/14/2020 Starter Ck 3 Zions Bancorporation Acceptance Fee & Annual Paying Agent Fee 600.00$                     600.00$                   

‐$                         
2/11/2020 1000 MKM Architecture & Design Construction Administration 206.87$               3,072.00$           3,278.87$               
2/11/2020 1001 Baker Tilly Municipal Advisors Financial Planning Services 43,923.47$         43,923.47$             

‐$                         
3/10/2020 EFT  3657 Amazon            401‐002C 5 ‐ TV Mounts for Study Rooms 588.45$                         588.45$                   
3/10/2020 1002 CME Corporation     1/31/2020 Contractor Completed Work as of 1/31/2020 63,891.73$         23,676.93$         1,661.83$           ‐$                     ‐$                     ‐$                     ‐$                     6,558.65$           ‐$                     ‐$                     ‐$                     4,750.00$           6,840.00$           11,305.00$         13,300.00$         131,984.14$           
3/10/2020 1002 CME Corporation     2/29/2020 Contractor Completed Work as of 2/29/2020 16,690.44$         3,087.54$           11,632.84$         ‐$                     23,257.15$         1,184.17$           11,478.70$         36,744.03$         ‐$                     ‐$                     ‐$                     ‐$                     8,314.87$           17,100.00$         18,145.00$         147,634.74$           
3/10/2020 1003 MKM Architecture & Design Construction Administration 151.06$               6,000.00$           6,151.06$               

‐$                         
4/14/2020 EFT 3738 Amazon          401‐001C Data Cable and Patch Panel 1,131.77$                      1,131.77$               
4/14/2020 1004 MKM Architecture & Design Construction Administration 6,094.70$           6,094.70$               
4/14/2020 1005 CME Corporation     3/31/20 Constractor Completed Work as of 3/31/2020 12,710.84$         821.72$               2,623.94$           ‐$                     21,037.64$         17,554.94$         15,891.37$         158,039.86$       ‐$                     ‐$                     ‐$                     7,854.92$           1,155.95$           13,705.00$         36,226.25$         287,622.43$           

‐$                         
‐$                         
‐$                         
‐$                         

Total Expenses to date 45,564.32           43,923.47           2,531.88              10,000.00           60,000.00           60,000.00           20,000.00           15,166.70           13,877.03                  150,764.25              ‐                             93,293.01           27,586.19           15,918.61           ‐                       44,294.79           18,739.11           27,370.07           201,342.54         ‐                       ‐                       ‐                       12,604.92           16,310.82           42,110.00           67,671.25           989,068.96$           

Project budget remaining 4,435.68             76.53                   468.12                 ‐                       ‐                       ‐                       ‐                       34,833.30           1,122.97                    ‐                            180,000.00               131,828.99         31,107.81           1,574.39             5,512.00             (11,220.79)          6,190.89             61,861.93           368,429.46         8,735.00             5,248.00             175,470.00         14,458.08           15,594.18           94,705.00           277,463.75         2,161,695.29          
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